

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Roads & Buildings Department - Construction of ROB near Ayyappagudi in Nellore town limits in lieu of LC No.110 at Railway KM 166/22-24 of Gudur – Vijayawada between KM 7/8-10 of Mini Bye-pass in Nellore District., - Permitted for payment of new leads to the contractor – Accorded - Orders – issued.

TRANSPORT ROADS & BUILDINGS (R.II) DEPARTMENT.

G.O.Rt.No:1455

Dated : 26 .09. 2008.

Read the following:-

1. GO.Rt.No.957, TR & B (R.II) Dept., Dt.21.6.2008.
2. Representation of B.V.S.R. Constructions Pvt. Ltd., dt.10.04.2008 and 24.04.2007..
3. From the ENC (R&B) Admn & Road, Hyderabad, Lr.No.
4. Memo No.3555/ATO.2/2005, Dt.24.3.2006 of SE(R&B), Nellore Circle.

-:oOo:-

ORDER:

In the reference 1st read above, the ENC (R&B), Admn., & NH., Hyderabad has been permitted to pay TP, OH, CP (in terms of Memo No.5126/R.I(2)/2005-5, Dt.30.08.2005 read with GO.Ms.No.141, Dt.27.07.2006, from the date of issue of the said orders) together with eligible Municipal Area allowance excluding revised quarry leads from inception of the total work and also relevant period of SSR's with quarterly review rates approved by the board of CE's from time to time, for the work done beyond agreement period, subject to condition that price adjustment shall not be allowed

2. In the reference 2nd read above, M/s BVSR. Constructions have requested for allowing payment of new leads since inception of the said work, as the metals were procured from the new designated quarry ie., TADA – Kalahasthi road which is nearly 104 KM away from the work site and requested for compensation in respect of new lengthy leads.

3. In the reference 3rd read above, the ENC (R&B), Admn., & NH., has informed that the tenderer should inspect and select the quarries of his choice before he quotes tender premium in the schedule of BOQ and satisfy himself about the availability of required quantum of materials, and hence payment of extra leads is not eligible. He also requested the Government to take a policy decision on the contractors request,

4. Government after careful examination, have observed that in the present case, it is the Department which changed the quarry and hence additional rate for change of quarry is considered by Government, subject to condition that payment be made after due certification from the concerned EE / SE that no final bill is paid, and hereby order, to pay new leads for metal from TADA – Kahalahasthi wef., 24.3.2006, keeping in view of the instructions issued in the 4th read above.

The Engineer-in-Chief (R&B) Admn & NH, Hyderabad shall take further necessary action in the matter accordingly.

This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No..23667-A/1158/A2/Expr.PW/08, Dt.13.08.2008

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,
PRL.SECRETARY TO GOVERNMENT

The Engineer-in-Chief (R&B) Admn & NH, Hyderabad
The Accountant General, Andhra Pradesh, Hyderabad

Copy to

Finance (Expr. PW) Department.

P.S. to Minister (Roads & Buildings).

P.S. to Prl. Secretary to Government (R&B).

SF/SCs.

// FORWARDED :: BY ORDER//

SECTION OFFICER.